
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   January 16, 2015      REPORT NO.:      2    PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014          INTERMEDIATE COMPLETION DATE: May 2, 2015 
 

DAY & DATE WORK IN PROGRESS 

Sat. 

1-10 

 

No work activity. 
  

Sun. 
1-11 

 

No work activity. 

 

 

Mon. 

1-12 

 

The Contractor completed installation of rip rap and erosion control blanket at the outfall area at Clifty Creek and they began installation of the Phase I 

large diameter storm piping.    

 
Tues. 

1-13 

 

 
The Contractor continued installation of new storm piping and structures. They placed approximately 77’ of 72” diameter corrugated metal storm piping as 

well as the first manhole (Structure # 626).        

  

 

Wed. 
1-14 

 

 
 

The Contractor continued the installation of new storm piping and they placed approximately 63’ of the 72” diameter corrugated metal piping.        

 

 

 

Thurs. 

1-15 

 

 

 

The Contractor continued the installation of new storm piping and they placed approximately 112’ of the 72” diameter corrugated metal piping.        

 

 
Fri. 

1-16 

 

 
 

The Contractor continued the installation of new storm piping and structures. They placed approximately 98’ of 72” diameter corrugated metal storm 

piping as well as the second manhole (Structure # 624).        
 

 

 

 


